THE PROPOSED REMEDIATION OF RED HOOK BALLFIELDS

OPTION 1 - CAP / SURFACE UPGRADES ONLY
BOROUGH OF BROOKLYN

KNOWN AS CONTRACT NO. B126-xxx

DATE: 3/3/2015

ESTIMATE- 2015

ITEM DESCRIPTION UNIT |PRICE QTY AMOUNT
Site Protection DEMARCATION BARRIER SF [$ 2.00 178,473 $356,946.00
TEMPORARY WOODEN TREE GUARD EA [$ 230.00 54 $12,420.00
Subtotal $369,366.00
Removals REMOVE CHAIN LINK FENCE SF |$ 3.00 20000 $60,000.00
REMOVE GATE LEAF EA [$ 161.00 1 $161.00
REMOVE CONCRETE CURB CcYy |$ 120.00 180 $21,600.00
REMOVE BENCH WITH SLAB LF [$ 26.00 168 $4,368.00
REMOVE DRINKING FOUNTAIN EA [$ 496.00 4 $1,984.00
SAW CUT PAVEMENT LF [$ 9.00 50 $450.00
Subtotal $88,563.00
TOPSOIL FOR SEEDED AND SODDED
Topsoil Fill AREAS CYy |$ 63.00 6200 $390,600.00
Subtotal $390,600.00
Topsoil Testing [CONFIRM QUALITY OF TOPSOIL, 1/250CY | EA [$ 1,100.00 | 25| $27,500.00 |
Subtotal $27,500.00
Curbs and Fences CONCRETE CURB FOR FENCE CY |'$ 900.00 180 $162,000.00
CHAIN LINK FENCE 6'-0" HT. FOR
DUGOUTS LF | $ 82.00 275 $22,550.00
CHAIN LINK FENCE 12'-0" HT., 2" MESH LF [$ 139.00 1350 $187,650.00
DOUBLE GATE FOR CLF 10'-0"HT.& OVER | EA |$ 5,500.00 1 $5,500.00
HOODED BASEBALL BACKSTOPONCURB | EA |$ 60,000.00 4 $240,000.00
Subtotal $617,700.00
Ramps at Entrances |ACCESSIBLE RAMPS | Ls |3 150,000.00 | 1| $150,000.00 |
Subtotal $150,000.00
Ballfield BASEBALL ACCESSORIES SET SET [ $ 924.00 4 $3,696.00
PREPARE SKINNED AREA SY |$ 24.00 4000 $96,000.00
CLAY STORAGE BOX EA [$ 1,000.00 4 $4,000.00
CONSTRUCT LAWN SY [$ 9.00 15000 $135,000.00
Subtotal $238,696.00
BENCH, TYPE 'C' (SPORTS) W/RPL SLATS
Site Furniture FOR DUGOUTS LF |$ 190.00 168 $31,920.00
Subtotal $31,920.00
ADJUST DRAINAGE STRUCTURES TO
Utilities - Drainage GRADE EA | $ 530.00 10 $5,300.00
Subtotal $5,300.00
Utilities - Water | DRINKING FOUNTAIN - TYPE "A" | EA [$ 8,000.00 | 4 $32,000.00 |
Subtotal $32,000.00
Soil erosion control [SILT FENCING, HAY BALES | LS [$ 6,000.00 | 1| $6,000.00 |
Subtotal $6,000.00
Work zone de-con [TRUCK TIRE WASH, FILTERDISCHARGE | LS [$ 15,000.00 | 1| $15,000.00 |
Subtotal $15,000.00
Daily Worker PPE |5 WORKERS - LEVEL D PPE | DAY | $ 339.00 | 60 $20,340.00 |
Subtotal $20,340.00
Site Safety Monitoring [PORTABLE MONITORING-VOCs, DUST | DAY | $ 1,282.60 | 60 $76,956.00 |
Subtotal $76,956.00
Comm. Air Monitoring |[PARTICULATES - PERIMETER | DAY | $ 350.00 | 60 $21,000.00 |
Subtotal $21,000.00
Environmental Docs [REMEDIAL ACTION PLAN | LS |3 20,000.00 | 1| $20,000.00 |
Subtotal $20,000.00

Design Services

Construction Oversight

DEC waste fees

Contingency

Total (Less Design, Oversight, Contingency)

$2,110,941.00

[CONSTRUCTION DRAWINGS | LS |3 348,305.27 | 1| $348,305.27 |
[RESIDENT ENGINEER / CONSULTANT | LS [$ 400,551.05 | 1| $400,551.05 |
|[FEES AND TAXES ON WASTE TONNAGE | LS [$ - 1] $0.00 |
10% OF TOTAL (LESS DESIGN,...) LS |$ 211,094.10 1 $211,094.10
TOTAL JOB COST $3,070,891.42



